Plank Mechanical /Electrical
* Modular Endcaps and RF box

We have the basic plank unit and electronics
to read it out. We need to design the endcap
to hold it all together. Plan on this being done
in June.

Note:

We speed up testing procedures if parts that
go on a plank are modular in nature. We are
flexible to industry changes: we can make mod-
ule in parallel. We are flexible in construction
sites: institutions can specialize.



o Plank Front Ends - Need to decide

This is a parallel, yet joint, effort at this time
between Fermilab and Vanderbilt.

ASDQ “Only” Approach

* 24 Channel card works well in prototype
* Wed it to our plank in June
* Make 32 channel card in July

Fermilab Front End Approach
*x Put combiner functions in the front end
* Plan to test in August

* Need price comparison to cable

Either of these approaches can provide suf-
ficient information for the TDR. ETA for the
resolution of the issue is the end of the summer.



